SECTION J-16

LIST OF ATTACHMENTS

J.1 Attachment 1
CDRL BOO1 BOO1 0O |[FINAL DESIGN REVIEW 5/10/2006
CDRL B002 FA01-001| 6 |PROFILES 3/23/2006
CDRL B002 FA02-001| 7 |GENERAL ARRANGEMENTS 5/16/2006
CDRL B0O0O3 NOT FOR ISSUE E |REVISED SOR 3/28/2006
CDRL B004 NOT FOR ISSUE O |CORRESPONDANCE
CDRL BO0O5 NOT FOR ISSUE O |REGULATOY CORRESPONDANCE
CDRL B0O06 NOT FOR ISSUE O |[DESIGN REVIEW CONFERENCE / MEETING AGENDAS AND
MINUTES
CDRL B0OO7 NOT FOR ISSUE 12 |CONTRACT DESIGN PHASE SCHEDULES
CDRL BO0S8 FC16-001| O |PRELIMINARY LAUNCH PLAN 4/27/2005
CDRL B009 FC26-001| 1 |SCANTLING CALCULATIONS 2/4/2005
CDRL B009 S-80 O |STANDARD CONSTRUCTION DETAILS 2/8/2005
CDRL B0O09 FA19-001| 2 |DECK LOADING PLAN 2/21/2006
CDRL B009 FC30-001| 1 |STRUCTURAL ANALYSIS PLAN 8/23/2005
CDRL B009 FH10-001| 1 |MAIN ENGINE FDNS 2/6/2006
CDRL B0O09 FC31-001| 2 |GLOBAL & FINE MESH FEA ANALYSIS 6/30/2006
CDRL BO009 FHO1-001| 4 |SHELL SCANTLING 7/17/2006
CDRL B009 FHO2-001| 4 |DECK SCANTLING 7/17/2006
CDRL BO009 FHO3-001| 4 |TRANSVERSE SECTIONS 7/17/2006
CDRL BO009 FC32-001| 1 |FATIGUE ANALYSIS (DOWNEY 7/14/2006
ENGINEERING)
CDRL BO10 FC18-001| O |ENDURANCE FUEL CALCULATIONS 11/11/2005
CDRL BO11 FC27-001| 2 |MANEUVERING PERFORMANCE PREDICTION 5/25/2006
CDRL BO12 FC17-001| 2 |SEAKEEPING ANALYSIS REPORT, PHASE 2 7/31/2006
NUMERICAL TEST RESULTS
CDRL BO12 FC20-001| O |SEAKEEPING EVALUATION PHYSICAL TEST 5/22/2006
RESULTS
CDRL BO0O13 FC28-001| O |DYNAMIC LOAD FACTORS REPORT 4/19/2005
CDRL BO14 FC29-001| B |HYDRODYNAMIC MODEL TEST PLAN 4/5/2005
CDRL B0O15 NOT FOR MODPICS P |MODEL TEST PICTURES 2/20/2006
1SSUE
CDRL BO15 FC19-001|( 1 |HYDRODYNAMIC MODEL TEST REPORTS 3/23/2006
CDRL BO16 FC15-001| 2 |SPEED / POWER ANALYSIS 6/9/2006
CDRL BO17 FZ24-001( O |COMBINED NOISE ANALYSIS (AIRBORNE 2/6/2006
NOISE ANALYSIS)
CDRL BO18 Fz27-001| O |HULL VIBRATION ANALYSIS REPORT 5/3/2006
CDRL BO19 FzZ28-001| O |THEORETICAL VIBRATION ANALYSIS OF 2/6/2006
THE PROPULSION SHAFT (LAMALO)
CDRL B020 FZ23-001| O |SONAR NOISE ANALYSIS REPORT 5/23/2005
CDRL B021 FC10-001| O |SUBDIVISION ANALYSIS 1/26/2005
CDRL B022 FCO7/FCO| 2 |INTACT AND DAMAGED STABILITY 12/5/2005
9-001 ANALYSIS (RETITLED 12/05/05)
CDRL B024 FA13-001| O |EQUIPMENT REMOVAL ROUTES PLAN 11/29/2005
CDRL B025 FP12-001| 1 |LUBE OIL SYSTEM 8/25/2005
CDRL B025 FMO3-001| O |STEERING GEAR & CANARD ACTUATION ARR 12/22/2005
CDRL B025 FPO1-001| 3 |BILGE, BALLAST & FIREMAIN SYSTEM 12/5/2005
CDRL B025 FP13-001| 2 |SEA WATER COOLING SYS 10/26/2005
CDRL B025 FP0O4-001| 1 |FUEL SERVICE, FILL & TRANSF SYS 8/25/2005
CDRL B025 FPO5-001| 1 |SEWAGE SYS 8/24/2005
CDRL B025 FPO7-001| 2 |COMPRESSED AIR SYS 12/1/2005
CDRL B025 FP03-001| 1 |FRESHWATER SYS 8/5/2005
CDRL B025 FA18-001| O |BOAT HANDLING & STOWAGE ARR 5/3/2005
CDRL B025 FH20-001| 1 |ANCHORING AND MOORING ARR 11/17/2005
CDRL B025 FC06-001| O |PROPELLER DESIGN 5/23/2005
CDRL B025 FP0O6-001| 1 |COMBUSTION AIR & EXHAUST SYS 11/18/2005
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CDRL B025 FEO1-001| 1 |POWER SYSTEM ONE LINE DIAG 11/9/2005
CDRL B025 FP27-001| 1 |HVAC DIAGRAMS 3/23/2006
CDRL B025 FE43-001| O |ELECTRONICS SYSTEMS BLOCK DIAG 1/19/2006
CDRL B026 FC23-001| 1 |TANK CAPACITY TABLE DATA 1/6/2006
CDRL B027 FC01-001| 3 |LINES & OFFSETS 1/9/2006
CDRL B028 FA0O3-001| O |MACHINERY ARR 10/24/2005
CDRL B029 FWO01-001| 5 |PERIODIC CONTRACT DESIGN WEIGHT 2/6/2006
ESTIMATE
CDRL BO30 FWO02-001| 3 |FINAL CONTRACT DESIGN WEIGHT 7/18/2006
ESTIMATE
CDRL B0O31 FWO0-001| 2 |WEIGHT CONTROL PLAN 5/30/2006
CDRL B033 FRO3-001| O |SHAFT ALIGNMENT ANALYSIS 4/19/2005
CDRL B034 FEOO-001| 2 |ELECTRIC POWER LOAD ANALYSIS (EPLA) 3/13/2006
CDRL BO35 FE45-001( O |GOV MISSION ELECTRONICS EQPT 1/5/2005
INTERFACE CONTROL DOCUMENTATION
CDRL BO036 FA22-001| 2 |CHARTING LABORATORY ARR 2/21/2006
CDRL BO037 FP28-001| 2 |HVAC CALCULATIONS 4/27/2005
CDRL B0O38 FP99-001| 2 |FLUID SYSTEMS CALCULATIONS 12/1/2005
CDRL BO039 FA17-001| 2 |ARR OF MISSION EQPT & RIGGING 3/23/2006
CDRL B040 FH68-001( O |GOV MISSION OUTFIT EQPT INTERFACE 1/5/2005
CONTROL DOCUMENTATION
CDRL B041 FA27-001| 5 |OUTFIT & ACCOMMODATION 5/16/2006
CDRL B042 FC61-001| 1 |PAINT SCHEDULE 8/16/2005
CDRL B043 CMP1-001| O |CONFIGURATION MANAGEMENT PLAN 11/29/2005
SUBMITTED TO PMS
CDRL B047 NOT FOR ISSUE 0O |CONTRACT PROBLEM IDENTIFICATION REPORT (CPIR)
CDRL B049 B049 2 |DETAILED COST ESTIMATE FOR CLIN 004 6/12/2006
CDRL BOS50 BOS50 2 |DETAILED DESIGN AND CONSTRUCTION 9/18/2006

PLAN, SCHEDULE

DG133E-04-CN-0036 Mod: 0013

Page - 75



Leo.Carling
Text Box
-16


	Modification 0013.pdf
	E. PHASE II
	1.  IF EXERCISED, CLIN 0003 – CONTRACT DESIGN AND DOCUMENTATION 
	2.  IF EXERCISED, CLIN 0004 - DETAIL DESIGN AND CONSTRUCTION AND DOCUMENTATION
	4.  IF EXERCISED, CLIN 0006 – OUTFITTING MATERIALS
	5.  AS ORDERED, CLIN 0007 AND CLIN 0008 – ADDITIONAL GOVERNMENT REQUIREMENTS
	6.  AS ORDERED, CLIN 0009 – SPECIAL STUDIES FOR CLINS 0003 AND 0004
	7.  AS ORDERED, CLIN 0010 AND CLIN 0011 – GOVERNMENT MATERIAL INSTALLATION SUPPORT
	8.  IF EXERCISED, CLINS 0012 THROUGH 0019 – VESSEL CAPABILITY IMPROVEMENTS
	5.  As ordered, OPTION CLIN 0006, Outfitting Material
	6.  As ordered, OPTION CLIN 0007 and CLIN 0008, Additional Government Requirements
	7.  As ordered, OPTION CLIN 0009, Special Studies
	8.  As ordered, OPTION CLIN 0010 and CLIN 0011, Government Material Installation Support





